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Ms. Triss Chesney, DTSC
State of California Environmental Protection Agency
Department of Toxic Substances Control
Base Closure Unit- Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

SUBJECT: CONCURRENCE FOR THE NON-MITIGATION APPROACH FOR
SEISMIC EVENTS IN FAVOR OF THE REPAIR-UPON-BEING-DAMAGED
APPROACH AT MCAS EL TORO IRP SITE 2 LANDFILL.

Dear Ms. Chesney:

The purpose of this letter is to request timely concurrence and response for the Navy's
approach to addressing lateral deformation to the landfill cap proposed at IRP Site 2. It is
reminded that regardless of the cause, that in accordance with the ROD and the California Code
of Regulations, that the navy is obligated to restore the landfill caps to fully functional status.

During the last conference call on this topic on April 25, 2002 the EPA stated support for the
proposed approach, and deferred to the DTSC. it was acknowledged that the subject landfil is
not active and that there are no structures or dwellings at risk if an earthquake were to occur.
Dixie Lass of the RWQCB in a meeting earlier this spring stated that the RWQCB did not have
any concerns with regard to seismic mitigation, noting that the Navy would be responsible for
addressing any problems that prevented the caps from performing as needed.

In an effort to ensure that there is BCT concurrence with regard to the Geotechnical
Evaluation performed and the representativeness of the potential for lateral deformation during
a maximum credible earthquake, the Navy, through their contractor, has sent all information
requested to date by the DTSC on this issue. We are rapidly approaching the point where we
will not be able to produce the 90% Design Package by the May 29, 2002 due date, as dictated
by the FFA schedule, unless we have obtained DTSC input in a timely manner.

We request a response by Friday, May 10, 2002. Without the response and early resolution
of issues, an extension request will need to be made by DTSC, and the overall schedule will be
impacted respectively. Thank you for your attention to this matter. Should you have any

contact the project RPM, Gordon 9) 532-0791

questions or concerns, you may _ __/_'_B_61 .

ncerely
DEAN GOULD
Base Closure Manager
By direction of the Commander
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Ms Nicole Moutoux
U S EPA Region IX
75 Hawthorne St., SFD 8 1
San Francisco CA 941205-3901

Ms Patricia Hannon
California Regional Water
Quality Control Board
3737 Main St., Suite 500
Riverside,CA925013339
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